

NASH MILLS PARISH COUNCIL - VERGES

APPROXIMATE COSTINGS AND COMMENTS 20.08.2021

| ROAD | Metres | £1,500 for 5 concrete bollards (assumed 3m apart) | £1,600 for 5 timber bollards (assumed 3m apart) | Double height kerbs - £8,900 for 50m | Grasscrete - £15,100 for 100m2 | OTHER | Comments |
|---|-----------|---|---|--------------------------------------|--------------------------------|-----------|--|
| Chambersbury Lane (Opposite No 10 to Highbarns) | 13 | £ 1,500 | | | £ 5,000 | | Review with Highways - Grasscete? |
| Chambersbury Lane (Junction Market Oak Lane) | 14 | £ 1,500 | | | £ 5,000 | | Review with Highways |
| Chaffinches Green | 14 x 2 | £ 1,500 | | | £ 5,000 | | Review with Highways/Posts |
| East Green (a) | 32 | | | | £ 7,500 | | Grasscrete after Hole fixed |
| Georgewood Road /Barnacres | 25 | | | | | | Review with Highways Safety Team |
| Georgewood Road/Highbarns | 25 | | | | | | Review with Highways Safety Team |
| Barnacres Road #A 514-518 | | | | | £ 5,000 | | Review with Highways - Grasscrete? Approval required |
| Barnacres Road #B 397-425 / 423 | | | | | £ 22,000 | | Review with Highways - Grasscrete? Approval required |
| Chambersury/Junction of Bunkers Lane | | | | | | | Review with Highways Safety Team |
| | | | | | £ 49,500 | sub total | |
| Chambersbury Lane 87-89 | | | | | £ 15,000 | | Verge has regrown - Review |
| Chambersbury Lane (120) | | | | | | | Extension to house with additional parking? |
| Chambersbury Lane (above 120 past park) | 35 | | | | £ 15,100 | | Verge has regrown - Review |
| Nash Green | | | | | | | Shelve given recent works? |
| East Green (b) | 21 | | | | | | Highways would not agree |
| Mill Close (Opposite 12) | 13 | | | | | | Issue with Trees -not possible |
| Bunkers Lane | 25 | | | | | | Completed by Highways |
| Meadow Road 29 | 16 | | | | | | Works to be carried out DBC |
| Meadow Road 37 | 2 x 2 | | | | | | Works to be carried out DBC |
| The Denes | | | | | | | Works to be carried out DBC |
| TOTALS | | £ 4,500 | ## ### | £ - | £ 79,600 | £ - | |

Reserves figure
£10000.00

Under review with Highways/DBC and NMPC - to be discussed at October 2021 meeting following walkabout on 27th September 2021

Verges that have repaired / regown - so could these be taken off list for time being?.

Verges that cannot be done due to issue with DBC or Highways for safety etc

Verge works have been completed or in the process of being carried out by Highways/DBC -APPROVED